



Upcoming Harvest Water Program Business Opportunities

The table below shows the anticipated design and construction contracts for the Harvest Water Program with planned RFP Issue dates for upcoming design contracts, and anticipated construction bid advertisement dates. The list is provided for general planning purposes only and is subject to change as the Program develops.

Updated January 24, 2024

Consultant/Design Contracts

Project	Anticipated RFP Issue Date
Harvest Water Pumping Station (Design)	Done
Elk Grove Transmission Pipeline and Franklin-Eschinger Pipelines (Design)	Done
Central/South & West Distribution Pipelines (Design)	Done
On-Farm Connections (Design)	Done
Construction Management & Inspection Services	Done

Construction Contracts (**Blue Dates** = Changed Since Last Update)

Project	Anticipated Advertisement Date	Anticipated Bid Opening Date
Franklin-Eschinger Pipelines	Done	Done
West Distribution Pipelines	Done	Done
Central/South Distribution Pipelines	Done	Done
Harvest Water Pumping Station	Done	Done
Elk Grove Transmission Pipeline, Segment 2 (Franklin Blvd. & Willard Pkwy.)	Done	Jan. 31, 2024
Elk Grove Transmission Pipeline, Segment 1 (On EchoWater Facility)	TBD	TBD
On-Farm Connections	Sept. 25, 2024	Nov. 6, 2024